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Library

Overview of Facilities and Programs 

Seattle’s libraries provide a variety of informational, educational, and recreational services.  The Seattle Public 
Library’s mission is to provide free access to information, which includes acquiring and organizing materials, 
providing access to other libraries and data services through subscriptions or cooperative agreements, and 
promoting literacy and lifelong learning. 

The five-member Seattle Public Library Board of Trustees, appointed for five-year terms by the Mayor with the 
consent of the City Council, governs the Seattle Public Library (Library).  State law establishes the Library 
Board’s authority and responsibilities.  The Board sets Library policy, establishes priorities for resource 
allocation, and adopts the annual budget.  The Board employs a City Librarian who administers the Library in 
accordance with Board policies and objectives.  The City provides the Seattle Public Library’s primary funding.  
Gifts, donations, other public and private grants, and book sales provide additional revenues to the Library. 

The Library currently owns 19 of its 23 community library branches.  Of these 19 branches, the City built 17 of 
the branches: seven between 1910 and 1921, three in 1952, and four between 1960 and 1964.  The Broadview and 
Rainier Beach branches were built in 1975 and 1981, respectively, to replace smaller deteriorating libraries.  The 
City’s newest library, Delridge, was funded by the Seattle Library Foundation and was transferred to City 
ownership upon its completion in June 2002.  The Library also owns a “store front” in Beacon Hill that was 
converted to a community branch in 1962.  In 1994, the City acquired the property in downtown Seattle that 
currently houses the Washington Talking Book and Braille Library and the Mobile Services Programs.  The 
facility was extensively renovated in 1997.  The Central Library, constructed in 1960 on the site of the 1905 
Carnegie Library, was demolished in late 2001 and a new 362,987-square foot facility is being constructed on the 
same site.  In the interim, the Temporary Central Library is open at 800 Pike Street in the Washington State 
Convention and Trade Center facilities. 

In May 1998, the Board of Trustees adopted a comprehensive facilities plan entitled “Libraries for All” (LFA).  
The City Council authorized a $196.4 million bond issue to be placed on the November 1998 ballot for voter-
approved debt to finance the plan in conjunction with Councilmanic debt, allocations from the Cumulative 
Reserve Subfund, sale of surplus property, and private fundraising.  The ballot measure was passed by a 
significant majority of Seattle voters.  The total plan is being implemented over eight years.  The original project 
budget was $239.5 million, but since the passage of the bond issue, additional private donations and bond interest 
earnings have increased the planning budget for the project to $268.4 million.  The Library anticipates accruing 
approximately $19.7 million in bond interest revenue, to be applied to unanticipated costs of the LFA plan.  The 
2004-2009 Adopted CIP allocates $7.5 million in 2004 from voter-approved bonds, $516,000 from bond interest 
earnings for specific project adjustments that the Library Board approved in 2003, $1.9 million from the 2002 
Limited Tax Obligation Bonds Project, $100,000 from 2003 Limited Tax General Obligation Bonds, $371,000 
from the Cumulative Reserve Subfund, $5.4 million from private donations, and $240,000 from the Seattle Center 
and Community Centers Levy Fund.  The bulk of the funds for “Libraries for All” is allocated through 2005.  

Highlights 

♦ “Libraries for All” Plan:  This program builds a new Central Library on the site of the old Central 
Library; builds three new branch libraries – Delridge, International District/Chinatown and Northgate 
– in neighborhoods not previously served by branches; and replaces, expands, or renovates each of 
the 22 branch libraries in the system as of 1998.  During the construction of the new Central Library, 
operations are relocated to temporary quarters in the Convention Center.  Branch Libraries scheduled 
for replacement include Ballard, Beacon Hill, Capitol Hill, Greenwood, High Point, and Montlake. 
Expanded branches include Broadview, Columbia, Douglass Truth, Lake City, North East, Rainier 
Beach, and Southwest.  Branches in Fremont, Green Lake, Madrona, Magnolia, Queen Anne, 
University, and West Seattle will be renovated.  To date, five “Libraries for All” projects have been 
completed: the NewHolly branch relocated to a new, permanent location in November 1999; the 
Wallingford branch relocated to a new, permanent location in January 2000; the new Delridge branch 
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opened in June 2002; the new Capitol Hill branch opened in May 2003; and the newly expanded 
Rainier Beach branch opened in January 2004. 

“Libraries for All” Opportunity Fund 

A $6 million Opportunity Fund was allocated in late 2000 to projects in areas underserved by the City’s 
library system.  The Citizens Implementation Review Panel (CIRP) coordinated the project selection process.  
Projects recommended for funding by CIRP were evaluated by the Library Board and approved by the City 
Council per Resolution 30254.  Projects include: 

Project Estimated Cost Completion Date 
Beacon Hill Library– 400-square foot Language Center 

inside the new branch 
$99,492  1st Quarter 2004

Bookmobile $203,046 1st Quarter 2005
Magnolia Library – 1,800-square foot addition $1,624,365 2nd Quarter 2006
Mount Baker – feasibility study $12,183 TBD 
Queen Anne Library – relocation of staff and public 

spaces 
$101,523 2nd Quarter 2006

Sand Point – new 5,000-square foot full service library $1,421,300 TBD
South Park – new 5,000-square foot full service library  $2,538,091 TBD

Total $6,000,000
  

Allocations to Opportunity Fund projects to date are described below (see also project BLOPT): 

Project 2000 2001 2002 2003 2004 Total 

Beacon Hill $99,942  $99,942

Bookmobile $191,058 $11,988  $203,046

Magnolia  $298,477  $298,477

Mount Baker  $12,183  $12,183

Queen Anne  $101,523  $101,523

Sand Point   $0

South Park  $1,285,829 $1,000,000 $2,285,829

Appropriated Total $291,000 $1,310,000 $0 $400,000 $1,000,000 $3,001,000

 

♦ 2004 Major Maintenance Projects:  In 2004, the Library expects to coordinate maintenance repairs with 
active “Libraries for All” projects and perform necessary irrigation system, pavement, flooring, roof, and 
other repairs.   

Project Selection Process 

The Library has approached the selection of CIP projects on two fronts over the last several years.  One is the 
selection of renovation, expansion, replacement, and new facility projects as part of the “Libraries for All” capital 
plan, funded primarily through voter-approved bonds.  The other is the selection of major maintenance projects to 
ensure continued operation of existing facilities.  

Project Identification:  Potential development projects were identified after a professional assessment of service 
and facilities deficiencies, considerable community dialogue, and staff input.  Criteria used include: the ability of 
existing facilities to handle current and projected use; citizen input; conformance with basic library standards; 
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geographic equity; compatibility with neighborhood planning; and opportunities for co-location with other 
agencies.  Major maintenance projects were identified by Library facilities staff based on an assessment of facility 
conditions, and a cyclical replacement schedule for various building components.  Criteria used for major 
maintenance project identification included: safety, barrier-free access, replacement of deteriorating equipment 
subsystems, facility integrity, floor covering, and lighting replacement. 

Project Selection:  Library management and staff refined the list of development projects in conjunction with the 
Library Board using the criteria in the project identification step, and held more than 35 meetings throughout the 
city to gain further citizen input and to ensure that Library planning was coordinated with neighborhood planning.  
The City Librarian then presented the “Libraries for All” plan to the Library Board.  Additional community 
information meetings and a public hearing were held, additional modifications were made, and the Library Board 
approved the plan.  A list of major maintenance projects was also refined, and only projects that complement the 
“Libraries for All” plan were adopted. 

Project Budget and Scheduling:  Cost estimates for the “Libraries for All” plan were prepared based on specific 
functional program requirements for the new Central Library, and general program requirements for branch 
library improvements.  A schedule was developed to implement the plan over an eight-year period, ensuring that 
neighborhood library improvements are completed each year throughout this period and that the Central Library is 
completed by the fifth year.  Major maintenance projects are coordinated with “Libraries for All” projects and are 
scheduled to meet safety or other requirements. 

Additional notes regarding Library CIP Projects: 

♦ “Libraries for All” project costs shown in the following project description pages (with the exception of the 
Opportunity Fund, Technology Enhancements, Book Collections, and Storage and Transfer of Library 
Materials projects) include total project costs less administrative costs.  “Libraries for All” administrative and 
overhead costs are accounted for in the Project Planning and Management Project (BC31910). 

♦ “Libraries for All” project schedules are updated to reflect current assumptions.  Future schedules are to be 
confirmed as properties are acquired, architect contracts are signed, and project scopes are negotiated. 

♦ Non-City funds are shown for information purposes only.  Private (PVT) funding numbers listed on the 
following pages are estimates of spending from private sources and do not represent appropriations. 

♦ In 2001, the Library Board began to allocate “Libraries for All” bond interest earnings to “Libraries for All” 
projects that have encountered increases due to higher-than-anticipated land and other costs.   Additional 
funding from this source is included as part of the “Libraries for All” funding for most branch libraries as well 
as for the new Central Library.  This source will also include miscellaneous revenues such as proceeds from 
rental properties. 

Anticipated Operating Expenses Associated with Capital Facilities Projects 

Operations and maintenance (O&M) amounts listed in the Library’s Capital Improvement Program were 
originally calculated based on the assumptions in a “Libraries for All” fiscal note produced by the City in March 
1998.  In April 2002, the Department of Finance updated the original “Libraries for All” fiscal note.  The revised 
operations and maintenance amounts for each library branch are included in the 2004-2009 Adopted CIP.   

City Council Changes to the CIP 

None. 
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2003 2004 2005 2006 2007 2008 2009LTD TotalProgram/Project Project ID

Project Summary

Libraries For All

4,623 240 0 0 0 0 03,716 8,579Ballard Library 
Replacement/New 
Neighborhood Service 
Center

BLBAL1

3,796 0 0 0 0 0 01,575 5,371Beacon Hill Library 
Replacement/New 
Neigh. Service Center

BLBEA1

630 0 0 0 0 0 0315 945Book Collections for 
New Branches

BLMAT

392 82 663 1,814 0 0 0600 3,551Broadview Library 
Expansion

BLBRO1

2,199 0 0 0 0 0 02,850 5,049Capitol Hill Library 
Replacement/New 
Neigh. Service Center

BLHEN1

86,173 5,781 0 0 0 0 066,735 158,689Central Library 
Replacement

BLCEN1

3,262 0 0 0 0 0 0171 3,433Columbia Library 
Expansion

BLCOL1

4,622 0 0 0 0 0 0125 4,747Douglass-Truth Library 
Expansion

BLDTH1

517 96 0 0 0 0 00 613Fremont Library 
Renovation/Addition

BLFRE

965 0 0 0 0 0 0121 1,086Green Lake Library 
Renovation

BLGLK1

6,336 0 0 0 0 0 0604 6,940Greenwood Library 
Replacement

BLGWD1

3,053 0 0 0 0 0 0207 3,260High Point Library 
Replacement

BLHIP1

328 0 0 0 0 0 03 331International District - 
Construction of New 
Branch

BLIDL1

4,564 0 0 0 0 0 0177 4,741Lake City Library 
Expansion/New 
Neighborhood Service 
Center

BLLCY1

19 114 127 0 0 0 00 260Madrona Library 
Renovation

BLMGM

108 25 433 287 0 0 00 853Magnolia Library 
Renovation

BLMAG

2,161 0 0 0 0 0 01,291 3,452Montlake Library 
Replacement

BLMON1
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2003 2004 2005 2006 2007 2008 2009LTD TotalProgram/Project Project ID

Project Summary

Libraries For All

4,301 0 0 0 0 0 0332 4,633North East Library 
Expansion

BLNET1

4,576 529 0 0 0 0 01,869 6,974Northgate - Construction 
of New Branch

B2NGT1

1,994 1,000 1,000 1,000 999 0 07 6,000Opportunity Fund for 
Neighborhood Library 
Projects

BLOPT

4,964 1,029 549 420 294 0 02,515 9,771Project Planning and 
Management

BC31910

69 4 105 359 0 0 00 537Queen Anne Library 
Renovation

BLQNA

2,682 0 0 0 0 0 0312 2,994Rainier Beach Library 
Expansion

B2RBE1

2,323 1,946 0 0 0 0 018 4,287Southwest Library 
Expansion

BLSWT

352 200 0 0 0 0 0723 1,275Storage and Transfer of 
Library Materials

BLMOV1

399 4,000 2,650 100 0 0 02,001 9,150Technology 
Enhancements - 
Branches

BLBTECH1

1,775 1,000 0 0 0 0 01,425 4,200Technology 
Enhancements - Central 
Library

BLCTECH1

53 56 662 0 0 0 00 771University Library 
Renovation

BLUNI

2,068 0 0 0 0 0 0168 2,236West Seattle Library 
Renovation

BLWTS1

149,304 16,102 6,189 3,980 1,293 0 087,860 264,728Libraries For All Total

Major Maintenance

60 0 0 0 0 0 010 70Historic Building 
Renovations

B401102

293 0 0 0 0 0 00 293Library Building 
Improvements

B401104

879 0 0 0 0 0 046 925Library Building 
Renovations

B401103

135 0 0 0 0 0 01 136Library Grounds 
Maintenance

B401101

1,367 0 0 0 0 0 057 1,424Major Maintenance Total
150,671 16,102 6,189 3,980 1,293 0 087,917 266,152Department Total
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2003 2004 2005 2006 2007 2008 2009LTD TotalFunding Source

Fund Source Summary

5,117 1,930 0 0 0 0 02002 LTGO Project Fund 25 7,072
1,062 371 1,328 2,460 0 0 0Cumulative Reserve Subfund-

REET I
108 5,329

1,822 0 0 0 0 0 0Cumulative Reserve Subfund-
Unrestricted

213 2,035

109,487 8,080 1,549 1,420 999 0 0Libraries for All Bond 87,182 208,717
5,700 100 0 0 0 0 0Limited Tax General Obligation 

Bonds
0 5,800

126 0 0 0 0 0 0Neighborhood Matching Fund 0 126
25,377 5,381 3,312 100 294 0 0Private Funding 349 34,813

1,980 240 0 0 0 0 0Seattle Center/CC Levy Fund II 40 2,260
150,671 16,102 6,189 3,980 1,293 0 087,917 266,152Department Total
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Library

Type:
Start Date:
End Date:

This project is the library and neighborhood service center (NSC) element of the Ballard Civic Center. The 
civic center concept, which emerged as a priority in the Ballard/Crown Hill Neighborhood Plan, also calls for 
a 1.5-acre park.  The park is described in the Department of Parks and Recreation CIP (project K733063).  The 
existing 7,296-square-foot Ballard Library is to be replaced with a 15,000-square-foot facility. The additional 
new space provides added book and seating capacity; expanded adult reading and reference areas; enlarged 
areas for children, young adults, tutoring, and homework programs; added computer and instructional space; 
and a multipurpose meeting room.  The approximately 2,900-square-foot NSC is co-located with the Library.  

The original project budget for the Library was $6,334,000.  The Library Board approved budget increases of 
$25,000 to supplement existing art funding (2001, from private funding) and of $604,121 to account for 
project inflation (2003, from "Libraries for All" bond interest earnings).  Funding for the NSC includes an 
original appropriation of $1.01 million (2001, from the 1999 Seattle Center and Community Centers (SC/CC) 
levy); $240,000 for the NSC share of the estimated, pre-design cost of the parking garage (2002, from 
Cumulative Reserve Subfund); $126,000 to complete the funding for NSC parking (2003, from Neighborhood 
Matching Fund fund balance); and $240,000 to fund increased construction costs for project inflation (2004, 
from the SC/CC levy).

In June 2003, the Library and Department of Neighborhoods established a Memorandum of Agreement 
concerning joint maintenance and operations of the co-located facility.  There are no expected incremental 
increases in staffing costs for the NSC as the City will relocate staff from the existing Ballard NSC.  
Operations and maintenance costs for the Library represented below are based on estimates in the updated 
Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
2nd Quarter 2001
1st Quarter 2005

Program: Libraries For All

Ballard Library Replacement/New Neighborhood Service Center

Project ID: BLBAL1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Ballard Crown Hill/BallardNeighborhood Plan:
5614 22ND AV NWLocation:

Seattle Center/CC Levy Fund II 25 985 240 0 0 0 0 1,2500
Cumulative Reserve Subfund-
Unrestricted

0 240 0 0 0 0 0 2400

Neighborhood Matching Fund 0 126 0 0 0 0 0 1260
Private Funding 0 25 0 0 0 0 0 250
Libraries for All Bond 3,691 3,247 0 0 0 0 0 6,9380

TOTAL FUNDS 3,716 4,623 240 0 0 0 0 8,5790
O&M Costs (Savings) 0 101 103 106 109 112

1,500 2,740 623 0 0 0 0Cash Flow
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Type:
Start Date:
End Date:

This project replaces the existing 3,200-square-foot Beacon Hill Library with a new 10,400-square-foot 
facility at a new location (the former Wells Fargo Bank site).  The additional library space allows for an 
expanded book collection; seating for up to 90 patrons; special areas for young adult and homework programs; 
modern computer workstations and instructional spaces; a multipurpose meeting room; adult reference and 
reading areas; and parking. Carlson Architects is the architectural team. 

In 2000, a 400-square-foot Language Center was added with approximately $99,000 from the Opportunity 
Fund. Those funds are not included in the project below, but are reported separately in the Opportunity Fund 
for Neighborhood Libraries (project BLOPT).   In 2000 and 2001, a total of $205,000 was appropriated from 
other City capital funds for a 400-square-foot Neighborhood Service Center (NSC) to be co-located at this 
library.   In June 2001, the Library Board approved a budget increase of $535,000, funded from "Libraries for 
All" bond interest earnings, to pay for additional inflation, demolition, and land costs.  In 2002, $20,000 in 
private funding was added to supplement existing art funding. 

In June 2003, the Library and Department of Neighborhoods established a Memorandum of Agreement 
concerning joint maintenance and operations of the co-located facility.  There are no expected incremental 
increases in staffing costs for the NSC as the City will relocate staff from the existing Beacon Hill NSC.  
Operations and maintenance costs for the Library represented below are based on estimates in the Department 
of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
2nd Quarter 2001
1st Quarter 2004

Program: Libraries For All

Beacon Hill Library Replacement/New Neigh. Service Center

Project ID: BLBEA1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Southeast North Beacon HillNeighborhood Plan:
2821 BEACON AV SLocation:

Private Funding 0 20 0 0 0 0 0 200
Libraries for All Bond 1,571 3,575 0 0 0 0 0 5,1460
Cumulative Reserve Subfund-
Unrestricted

4 201 0 0 0 0 0 2050

TOTAL FUNDS 1,575 3,796 0 0 0 0 0 5,3710
O&M Costs (Savings) 117 129 133 137 141 145

3,000 796 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project establishes initial book collections of approximately 10,000 volumes for the new Delridge (2002) 
and International District (2004) Libraries, and 25,000 volumes for the new Northgate Library (2005).  Cash 
flows are based on the estimated opening schedules for these three libraries.

Improved Facility
1st Quarter 1999
4th Quarter 2005

Program: Libraries For All

Book Collections for New Branches

Project ID: BLMAT

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:
CitywideLocation:

Libraries for All Bond 315 630 0 0 0 0 0 9450

TOTAL FUNDS 315 630 0 0 0 0 0 9450
O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

0 200 430 0 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project renovates and expands the existing Broadview Library building by 6,595 square feet to provide a 
total program space of 15,000 square feet.  The additional space allows for an expanded book collection and 
added seating.  Potential areas of renovation and expansion include the lobby, collection area, circulation desk, 
meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy and capacity, and 
telecommunication systems (to enhance Internet access) are examined for potential renovation and upgrade.  

The project budget - originally $3.42 million - has changed as follows: $18,000 was added to supplement 
existing art funding (2002, from private funding); $181,000 was abandoned from the Cumulative Reserve 
Subfund and re-appropriated from the 2002 LTGO Projects Fund (2002); $2,556 was added to correct the 
LTGO appropriation (2003); and $110,394 was added to account for project inflation (2003, from "Libraries 
for All" bond interest earnings).  Operations and maintenance costs represented below are based on estimates 
in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
3rd Quarter 2000
2nd Quarter 2006

Program: Libraries For All

Broadview Library Expansion

Project ID: BLBRO1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Northwest Not in a Neighborhood PlanNeighborhood Plan:
12755 GREENWOOD AV NLocation:

Libraries for All Bond 600 190 0 0 0 0 0 7900
2002 LTGO Project Fund 0 184 0 0 0 0 0 1840
Private Funding 0 18 0 0 0 0 0 180
Cumulative Reserve Subfund-REET I 0 0 82 663 1,814 0 0 2,5590

TOTAL FUNDS 600 392 82 663 1,814 0 0 3,5510
O&M Costs (Savings) 0 0 56 75 77 79

0 361 776 1,814 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project replaces the 4,904-square-foot Capitol Hill Library (formerly known as the Henry Library) with a 
new 11,215-square-foot facility on the existing site.  The new library provides increased seating capacity; an 
expanded book collection; children's, young adult, and homework program areas; computer workstations and 
instructional spaces; a multipurpose meeting room; adult reference and reading areas; modern electrical, 
mechanical, and ventilation systems; and parking.  A co-located, 400-square-foot neighborhood service center 
(NSC) is included as part of the project.  The new Capitol Hill Library and NSC opened in May 2003 and the 
project is in the closeout phase.

The original project budget for the Library was $4,267,000.  The Library Board has approved the following 
budget increases: $374,000 to pay for additional inflation and unanticipated project expenses (2001, from 
"Libraries for All" bond interest earnings); $6,650 to pay for an architectural model of the new Capitol Hill 
Library and photographic documentation of the former library (2001, from private funding); $20,000 to 
supplement existing art funding (2001, from private funding); $15,000 for a structural glazing modification  
(2002, from private funding); and $171,000 to fund additional construction costs  (2002, from "Libraries for 
All" bond interest earnings).  In 2001, $205,000 was appropriated for the 400-square-foot NSC.  

In June 2003, the Library and Department of Neighborhoods established a Memorandum of Agreement 
concerning joint maintenance and operations of the co-located facility.  There are no expected incremental 
increases in staffing costs for the NSC as the City will relocate staff from the existing Capitol Hill NSC.  
Operations and maintenance costs for the Library represented below are based on estimates in the Department 
of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
2nd Quarter 2000
2nd Quarter 2003

Program: Libraries For All

Capitol Hill Library Replacement/New Neigh. Service Center

Project ID: BLHEN1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: East District Capitol HillNeighborhood Plan:
425  HARVARD AV ELocation:

Private Funding 7 35 0 0 0 0 0 420
Cumulative Reserve Subfund-
Unrestricted

184 21 0 0 0 0 0 2050

Libraries for All Bond 2,659 2,143 0 0 0 0 0 4,8020

TOTAL FUNDS 2,850 2,199 0 0 0 0 0 5,0490
O&M Costs (Savings) 74 86 89 91 94 97
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Library

Type:
Start Date:
End Date:

This project replaces the 206,000-square-foot, 40-year-old Central Library with a 362,987-square-foot, state-of-
the-art library facility located on the same site.  The Library is designed to achieve the Leadership in Energy 
and Environmental Design (LEED) Silver standard, and includes a 140-car parking garage.  

In May 2001, the Library Board approved a $1.95 million budget increase, funded from "Libraries for All" 
bond interest earnings, to extend the book platform to provide more space for book display.  In February 2002, 
the Library Board approved a $4.33 million budget increase, funded from the Seattle Public Library 
Foundation, to fund an alternate glass curtainwall.  Through the midyear supplemental budget ordinance in 
2002, $400,000 in Cumulative Reserve Subfund funding from the Municipal Resource Conservation project 
was re-appropriated to assist the project in attaining the LEED Silver standard. Although $5.7 million in 
funding from Limited Tax General Obligation Bonds was appropriated in 2002, these bonds have not yet been 
issued.

The Office for Metropolitan Architecture (OMA) of the Netherlands is teamed with LMN architects of Seattle 
to create the design for the new facility. In mid-2001, Central Library operations relocated to a temporary 
facility in the Convention Center. The project is currently under construction. 

Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
1st Quarter 1999

2nd Quarter 2004
Program: Libraries For All

Central Library Replacement

Project ID: BLCEN1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Downtown Commercial CoreNeighborhood Plan:
1000 4TH AVLocation:

Libraries for All Bond 66,735 65,742 5,781 0 0 0 0 138,2580
Private Funding 0 14,331 0 0 0 0 0 14,3310
Cumulative Reserve Subfund-
Unrestricted

0 400 0 0 0 0 0 4000

Limited Tax General Obligation Bonds 0 5,700 0 0 0 0 0 5,7000

TOTAL FUNDS 66,735 86,173 5,781 0 0 0 0 158,6890
O&M Costs (Savings) 1,300 2,002 2,063 2,124 2,188 2,254

70,000 21,954 0 0 0 0 0Cash Flow
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Type:
Start Date:
End Date:

This project renovates and expands the original Columbia Library building by 5,695 square feet to provide a 
total program space of 12,500 square feet.  The additional space allows for more seating and an expanded 
book collection.  Potential areas of renovation and expansion include the lobby, collection area, circulation 
desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy and 
capacity, and telecommunication systems (to enhance Internet access) are examined for potential renovation 
and upgrade. 

The project budget - originally $3,131,000 - has changed as follows: $20,000 was added to supplement 
existing art funding (2002, from private funding); $2,633,000 was abandoned from the Cumulative Reserve 
Subfund and re-appropriated from the 2002 LTGO Projects Fund (2002); $8,193 was added to correct the 
LTGO appropriation (2003); $265,985 was added for project inflation, a revised design, and associated 
construction costs (2003, $50,000 from private funding and $215,985 from "Libraries for All" bond interest 
earnings).  Operations and maintenance costs represented below are based on estimates in the updated 
Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
3rd Quarter 2001
2nd Quarter 2004

Program: Libraries For All

Columbia Library Expansion

Project ID: BLCOL1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Southeast Columbia City/Hillman CityNeighborhood Plan:
4721 RAINIER AV SLocation:

Cumulative Reserve Subfund-REET I 71 279 0 0 0 0 0 3500
2002 LTGO Project Fund 7 2,634 0 0 0 0 0 2,6410
Private Funding 0 70 0 0 0 0 0 700
Libraries for All Bond 93 279 0 0 0 0 0 3720

TOTAL FUNDS 171 3,262 0 0 0 0 0 3,4330
O&M Costs (Savings) 29 66 68 70 73 75

2,000 1,262 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project renovates and expands the original Douglass-Truth Library building by 6,992 square feet to 
provide a total program space of 15,000 square feet.  The expansion provides more space and better storage for 
the Library's African-American collection.  Potential areas of renovation include the lobby, collection area, 
circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy 
and capacity, and telecommunication systems (to enhance Internet access) are examined for potential 
renovation and upgrade.  Schacht Aslani is the architectural team. In 2002, the Library Board approved a 
budget increase of $20,000 from private funding to supplement existing art funding.  In 2003, the Library 
Board approved a budget increase of $600,000 from private funding and $704,053 from "Libraries for All" 
bond interest earnings to fund a two-story sub-grade addition.  Operations and maintenance costs represented 
below are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
4th Quarter 2001
1st Quarter 2005

Program: Libraries For All

Douglass-Truth Library Expansion

Project ID: BLDTH1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Central Central AreaNeighborhood Plan:
2300 E YESLER WYLocation:

Private Funding 0 620 0 0 0 0 0 6200
Libraries for All Bond 125 4,002 0 0 0 0 0 4,1270

TOTAL FUNDS 125 4,622 0 0 0 0 0 4,7470
O&M Costs (Savings) 0 98 100 103 106 109

2,622 2,000 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project renovates the existing Fremont Library building and converts a 780-square-foot storage area to 
public and staff use for a total program space of 6,840 square feet.  The additional space provides more seating 
for patrons.  Potential areas of renovation include the lobby, collection area, circulation desk, meeting rooms, 
and staff work areas.  Air circulation, electrical distribution, lighting, energy and capacity, and 
telecommunication systems (to enhance Internet access) are examined for potential renovation and upgrade. 

The project budget was originally $537,000.  The project was expanded in 2000 to make the meeting room 
space compliant with ADA standards.  Funded by $50,000 from the Cumulative Reserve Subfund, this work 
will be coordinated with the LFA project and with the work on the adjacent park.  The Library Board has also 
approved the following budget increases: $11,664 to supplement existing art funding (2002 and 2003, from 
private funding); and $13,412 to account for project inflation (2003, from private funding).  Operations and 
maintenance costs represented below are based on estimates in the updated Department of Finance April 2002 
"Libraries for All" fiscal note.

Improved Facility
4th Quarter 2002
3rd Quarter 2004

Program: Libraries For All

Fremont Library Renovation/Addition

Project ID: BLFRE

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Lake Union FremontNeighborhood Plan:
731 N 35TH STLocation:

Private Funding 0 467 96 0 0 0 0 5630
Cumulative Reserve Subfund-
Unrestricted

0 50 0 0 0 0 0 500

TOTAL FUNDS 0 517 96 0 0 0 0 6130
O&M Costs (Savings) 4 17 17 18 18 19

300 313 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project renovates the existing Green Lake Library.  Potential areas of renovation include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are examined for 
potential renovation and upgrade. The original project budget for the Library was $584,000.  The Library 
Board has approved the following budget increases: $284,116 to pay for items not included in the original cost 
estimate and for energy efficient features to achieve future operational savings (2001, from "Libraries for All" 
bond interest earnings); $11,664 to supplement the existing art funding (2002 and 2003, from private funding); 
and $206,000 to pay for project scope increases, including window repair and renovation and an additional 
restroom (2003, $50,000 from private funding and $156,000 from "Libraries for All" bond interest earnings).  
Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
2nd Quarter 2001
1st Quarter 2004

Program: Libraries For All

Green Lake Library Renovation

Project ID: BLGLK1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Northwest Not in a Neighborhood PlanNeighborhood Plan:
7364 E GREEN LK DR NLocation:

Libraries for All Bond 121 904 0 0 0 0 0 1,0250
Private Funding 0 61 0 0 0 0 0 610

TOTAL FUNDS 121 965 0 0 0 0 0 1,0860
O&M Costs (Savings) 5 5 5 5 5 5

900 65 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project replaces the 7,085 square-foot Greenwood Library with a new 15,000 square-foot facility on the 
existing site.  The new building provides an increase in seating and collection space; a children's, young adult, 
and homework program area; upgraded computer workstations and instructional spaces; a multi-purpose 
meeting room; adult reference and reading areas; modern electrical, mechanical, and ventilation systems; and 
underground parking.  Buffalo Design is the architectural team.  In 2002, the Library Board approved a budget 
increase of $25,000 from private funding to supplement the existing art funding.  In 2003, the Library Board 
approved a budget increase of $629,777 from "Libraries for All" bond interest earnings to pay for project 
inflation, structured parking, and associated construction costs.  Operations and maintenance costs represented 
below are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
1st Quarter 2000
4th Quarter 2004

Program: Libraries For All

Greenwood Library Replacement

Project ID: BLGWD1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Northwest Greenwood/PhinneyNeighborhood Plan:
8016 GREENWOOD AV NLocation:

Libraries for All Bond 604 6,311 0 0 0 0 0 6,9150
Private Funding 0 25 0 0 0 0 0 250

TOTAL FUNDS 604 6,336 0 0 0 0 0 6,9400
O&M Costs (Savings) 0 80 82 85 87 90

3,000 3,336 0 0 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project replaces the existing 2,067-square-foot High Point Library with a 7,000-square-foot facility on a 
new site. The new additional space provides expanded seating and collection capacity; children's, young adult, 
and homework program areas; modern electrical, mechanical, and ventilation systems; and parking.  Selkirk 
Miller Hayashi is the architectural team.  In 2002, the Library Board approved a budget increase of $14,000 
from private funding to supplement the existing art funding.  In 2003, the Library Board approved a budget 
increase of $285,056 from "Libraries for All" bond interest earnings to account for project inflation.  
Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
1st Quarter 2000

2nd Quarter 2004
Program: Libraries For All

High Point Library Replacement

Project ID: BLHIP1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Southwest Not in a Neighborhood PlanNeighborhood Plan:
3411 SW RAYMOND STLocation:

Private Funding 0 14 0 0 0 0 0 140
Libraries for All Bond 207 3,039 0 0 0 0 0 3,2460

TOTAL FUNDS 207 3,053 0 0 0 0 0 3,2600
O&M Costs (Savings) 30 47 49 50 52 53

2,500 553 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project provides for general maintenance and upkeep of Seattle Public Library's five historic Carnegie 
facilities: Columbia, Fremont, Green Lake, University, and West Seattle branch libraries.   The project 
includes the repair of windows, doors, and other historical features as required.  In 2004, the Library expects 
to coordinate historic maintenance repairs with "Libraries for All" projects and make necessary oak door and 
window repairs.  Cash flows are based on an estimated timeline for performing scheduled major maintenance 
work and other work as the "Libraries for All" program is implemented.  The project was fully appropriated in 
2002 and funds carry over from year to year to continue this effort. This is an ongoing project - the Library 
intends to request additional Cumulative Reserve Subfund appropriation authority in future years.

Rehabilitation or Restoration
Ongoing 
Ongoing 

Program: Major Maintenance

Historic Building Renovations

Project ID: B401102

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:
CitywideLocation:

Cumulative Reserve Subfund-
Unrestricted

10 60 0 0 0 0 0 700

TOTAL FUNDS 10 60 0 0 0 0 0 700
O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

15 15 15 15 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project co-locates a new 4,000-square-foot International District Library within the International District 
Village Square Phase II development. In addition to the library, the building includes affordable housing units, 
office and retail space, a community center (Parks project K73482), and structured parking.  The Village 
Square Phase II Project is being managed by the Seattle Chinatown International District Preservation and 
Development Authority (SCIDPDA) and is currently under construction.  Selkirk Miller Hayashi is the 
architectural team.  In 2002, the Library Board approved a budget increase of $5,142 from private funding to 
supplement the existing art funding.  In 2003, the Library Board approved a budget increase of $24,957 from 
"Libraries for All" bond interest earnings for project inflation and approved a $12,059 budget increase from 
private funding as part of an overall branch project art reallocation.  Operations and maintenance costs 
represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for All" 
fiscal note.

New Facility
2nd Quarter 2001
4th Quarter 2004

Program: Libraries For All

International District - Construction of New Branch

Project ID: BLIDL1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Central International District/ChinatownNeighborhood Plan:
701 8TH AV SLocation:

Libraries for All Bond 3 311 0 0 0 0 0 3140
Private Funding 0 17 0 0 0 0 0 170

TOTAL FUNDS 3 328 0 0 0 0 0 3310
O&M Costs (Savings) 104 468 482 496 511 526

50 278 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project is the library and neighborhood service center (NSC) element of the Lake City Civic Center.  The 
Civic Center also includes a re-developed Albert Davis Park, a public plaza, and a 71-stall parking garage.  
The park redevelopment is described in the Department of Parks and Recreation CIP (project K733063); the 
plaza and garage elements are described in the Fleets & Facilities CIP (project A51704).  

The existing Lake City Library building will be renovated and expanded by 5,987 square feet to provide total 
library program space of 15,000 square feet.  The increase in space provides more seating and collection 
space; a multipurpose meeting room with kitchenette; a new public conference and study room; upgraded 
technology services and equipment; a more efficient lobby and circulation desk; better electrical service and 
lighting; expanded work areas; and energy-efficient windows throughout.  The approximately 3600-square-
foot NSC is co-located with the Library.

The project budget - originally $2,822,000 - has changed as follows: $1.01 million was added for the NSC 
(2001, from the 1999 Seattle Center and Community Centers (SC/CC) levy);  $25,000 was added to make 
maintenance repairs to the sewer in coordination with the "Libraries for All" program (2000, from the 
Cumulative Reserve Subfund); $575,000 was added for the parking garage (2002 and 2003, from "Libraries 
for All" bond interest earnings - $475,000 of this funding was originally included in the Fleets & Facilities 
CIP, project A51704); $16,000 was added to supplement existing art funding (2002, from private funding); 
and $293,201 was added for project inflation and unanticipated construction costs (2003, from "Libraries for 
All" bond interest earnings).

In June 2003, the Library and Department of Neighborhoods established a Memorandum of Agreement 
concerning joint maintenance and operations of the co-located facility.  There are no expected incremental 
increases in staffing costs for the NSC as the City will relocate staff from the existing Lake City NSC.  
Operations and maintenance costs for the Library represented below are based on estimates in the Department 
of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
2nd Quarter 2000
4th Quarter 2004

Program: Libraries For All

Lake City Library Expansion/New Neighborhood Service Center

Project ID: BLLCY1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: North North District/Lake CityNeighborhood Plan:
12501 25TH AV NELocation:

Seattle Center/CC Levy Fund II 15 995 0 0 0 0 0 1,0100
Cumulative Reserve Subfund-
Unrestricted

0 25 0 0 0 0 0 250

Libraries for All Bond 162 3,528 0 0 0 0 0 3,6900
Private Funding 0 16 0 0 0 0 0 160

TOTAL FUNDS 177 4,564 0 0 0 0 0 4,7410
O&M Costs (Savings) 17 81 84 86 89 91

3,500 1,064 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project enhances Library facilities including security improvements, smoke/fire alarm upgrades, and the 
installation of an improved building access system.   In 2004, the Library expects to coordinate library 
building improvement projects with "Libraries for All" projects.  Cash flows are based on an estimated 
timeline for performing scheduled major maintenance work and other work as the "Libraries for All" program 
is implemented.  The project was fully appropriated in 2002 and funds carry over from year to year to continue 
this effort. This is an ongoing project - the Library intends to request additional Cumulative Reserve Subfund 
appropriation authority in future years.

Improved Facility
Ongoing 
Ongoing 

Program: Major Maintenance

Library Building Improvements

Project ID: B401104

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:
VariousLocation:

Cumulative Reserve Subfund-
Unrestricted

0 215 0 0 0 0 0 2150

Cumulative Reserve Subfund-REET I 0 78 0 0 0 0 0 780

TOTAL FUNDS 0 293 0 0 0 0 0 2930
O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

50 100 143 0 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project provides for the repair, maintenance, and upkeep of the Library's facilities.  This work includes 
heating, ventilation and air conditioning (HVAC) repair/replacements; flooring, foundation, and roof repairs; 
and other building repairs required to keep Library facilities open and operational.  In 2004, the Library 
expects to coordinate library renovation repairs with "Libraries for All" projects and perform necessary 
flooring, HVAC, painting, foundation, masonry sealing, safety access, and roof repairs.  Cash flows are based 
on an estimated timeline for performing scheduled major maintenance work and other work as the "Libraries 
for All" program is implemented.  The project was fully appropriated in 2002 and funds carry over from year 
to year to continue this effort. This is an ongoing project - the Library intends to request additional Cumulative 
Reserve Subfund appropriation authority in future years.

Rehabilitation or Restoration
Ongoing 
Ongoing 

Program: Major Maintenance

Library Building Renovations

Project ID: B401103

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:
VariousLocation:

Cumulative Reserve Subfund-REET I 32 404 0 0 0 0 0 4360
Cumulative Reserve Subfund-
Unrestricted

14 475 0 0 0 0 0 4890

TOTAL FUNDS 46 879 0 0 0 0 0 9250
O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

100 300 300 179 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project assists in the upkeep of grounds and landscaping at Seattle Public Library buildings, including 
sprinkler and walkway repairs at various branches.   In 2004, the Library expects to coordinate grounds 
maintenance repairs with "Libraries for All" projects and perform necessary irrigation system and pavement 
repairs.  Cash flows are based on an estimated timeline for performing scheduled major maintenance work and 
other work as the "Libraries for All" program is implemented.  The project was fully appropriated in 2002 and 
funds carry over from year to year to continue this effort. This is an ongoing project - the Library intends to 
request additional Cumulative Reserve Subfund appropriation authority in future years.

Rehabilitation or Restoration
Ongoing 
Ongoing 

Program: Major Maintenance

Library Grounds Maintenance

Project ID: B401101

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:
VariousLocation:

Cumulative Reserve Subfund-
Unrestricted

1 135 0 0 0 0 0 1360

TOTAL FUNDS 1 135 0 0 0 0 0 1360
O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

40 40 55 0 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project improves the existing Madrona Library.   Potential areas of renovation include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are examined for 
potential renovation and upgrade.  In 2002, the Library Board approved a budget increase of $5,700 from 
private funding to supplement the existing art funding.  In 2003, the Library Board approved an increase of 
$7,413 from private funding for project inflation.  Operations and maintenance costs represented below are 
based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
4th Quarter 2003
1st Quarter 2005

Program: Libraries For All

Madrona Library Renovation

Project ID: BLMGM

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Central Not in a Neighborhood PlanNeighborhood Plan:
1134 33RD AVLocation:

Cumulative Reserve Subfund-REET I 0 6 114 127 0 0 0 2470
Private Funding 0 13 0 0 0 0 0 130

TOTAL FUNDS 0 19 114 127 0 0 0 2600
O&M Costs (Savings) 0 6 5 5 5 5

0 133 127 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project improves the existing Magnolia Library building, providing an expanded book collection; 
upgraded technology services and equipment; better electrical, communication, and computer connections; a 
more efficient circulation desk and work areas; upgraded air conditioning; and new carpeting and energy-
efficient windows throughout.  An 1,800-square-foot addition for the Magnolia Library was approved in 2000 
through the Opportunity Fund process.  The $1.62 million funding for the addition is reported under the 
Opportunity Fund for Neighborhood Libraries project (BLOPT).  In 2002, the Library Board approved a 
budget increase of $17,459 from private funding to supplement the existing art funding.  In 2003, the Library 
Board approved a budget increase of $91,268 from private funding to account for project inflation.

Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
4th Quarter 2004
2nd Quarter 2006

Program: Libraries For All

Magnolia Library Renovation

Project ID: BLMAG

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Magnolia/Queen Anne Not in a Neighborhood PlanNeighborhood Plan:
2801 34TH AV WLocation:

Cumulative Reserve Subfund-REET I 0 0 25 433 287 0 0 7450
Private Funding 0 108 0 0 0 0 0 1080

TOTAL FUNDS 0 108 25 433 287 0 0 8530
O&M Costs (Savings) 0 0 19 25 26 26

0 133 433 287 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project replaces the existing 1,574-square-foot Montlake Library building with a new 5,000-square-foot 
facility at a new location near the center of the Montlake business district.  The additional new space provides 
more seating and books, upgraded technology services and equipment, and parking.  

In 2002, the Library Board approved a budget increase of $10,000 in private funding to supplement the 
existing art funding.  In 2003, the Library Board approved budget increases of $98,942 and $845,000 from 
"Libraries for All" bond interest earnings to account for project inflation and higher than anticipated land 
costs, respectively.  Operations and maintenance costs represented below are based on estimates in the updated 
Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
4th Quarter 2000
2nd Quarter 2005

Program: Libraries For All

Montlake Library Replacement

Project ID: BLMON1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: East District Not in a Neighborhood PlanNeighborhood Plan:
2232 E MC GRAW STLocation:

Private Funding 21 1,870 0 0 0 0 0 1,8910
Libraries for All Bond 1,270 291 0 0 0 0 0 1,5610

TOTAL FUNDS 1,291 2,161 0 0 0 0 0 3,4520
O&M Costs (Savings) 0 16 15 15 16 16

300 1,744 117 0 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project renovates and expands the existing North East Library building by 7,958 square feet to provide a 
total program area of 15,000 square feet.  Potential areas of renovation and expansion include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are examined for 
potential renovation and upgrade.  Miller/Hull Partnership is the architectural team.  

In 2002, the Library Board approved a budget increase of $25,000 from private funding to supplement the 
existing art funding.  In 2003, the Library Board approved a $75,276 budget increase from "Libraries for All" 
bond interest earnings to account for project inflation.  Operations and maintenance costs represented below 
are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
3rd Quarter 2001
2nd Quarter 2004

Program: Libraries For All

North East Library Expansion

Project ID: BLNET1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Northeast Not in a Neighborhood PlanNeighborhood Plan:
6801 35TH AV NELocation:

Private Funding 0 25 0 0 0 0 0 250
Libraries for All Bond 332 4,276 0 0 0 0 0 4,6080

TOTAL FUNDS 332 4,301 0 0 0 0 0 4,6330
O&M Costs (Savings) 62 93 96 99 102 105

4,000 301 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project is the library element of new public facilities (park, branch library, community center - see Parks 
projects K73479 and K733107) to be co-located in the Northgate neighborhood on a 3.55-acre site at the 
northeast corner of 5th Ave. NE and NE 105th St.  The new Northgate Library provides a total program area 
of 10,000 square feet.  Anticipated features include seating for up to 100 patrons, capacity for a collection of 
30,000 books, modern technology services and equipment, special areas for both children and adults, a multi-
purpose meeting room, and computer workstation and instruction areas.  

In 2002, the Library Board approved a budget increase of $20,000 from private funding to supplement the 
existing art funding.  In 2003, the Library Board approved budget increases of $198,075 and $537,521 from 
"Libraries for All" bond interest earnings to account for project inflation and higher than anticipated land 
costs, respectively.  Operations and maintenance costs represented below are based on estimates in the updated 
Department of Finance April 2002 "Libraries for All" fiscal note.

New Facility
3rd Quarter 2002
1st Quarter 2005

Program: Libraries For All

Northgate - Construction of New Branch

Project ID: B2NGT1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: North NorthgateNeighborhood Plan:
5TH AV NE and NE 105TH STLocation:

Libraries for All Bond 1,860 124 0 0 0 0 0 1,9840
Private Funding 9 4,452 529 0 0 0 0 4,9900

TOTAL FUNDS 1,869 4,576 529 0 0 0 0 6,9740
O&M Costs (Savings) 0 263 520 536 552 568

1,000 3,836 269 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This funding allows for Library facility improvements or new construction in areas of the City currently under-
served by the Library.  Criteria and project selection, including consideration of neighborhood plan 
recommendations, began in 1999 and concluded in 2000.  Projects were recommended for funding by the 
Citizens Implementation Review Panel (CIRP), evaluated by the Library Board, and approved by the City 
Council per Resolution 30254.  Projects include new libraries at South Park and Sand Point; a language center 
at the Beacon Hill branch (see project BLBEA1); a meeting room addition at the Magnolia branch (see project 
BLMAG); and new Bookmobile service.  A complete list of Opportunity Fund projects, together with 
schedules and budgets, is included in the Overview at the beginning of this section.  This project continues 
until all funds are expended.  Operations and maintenance costs represented below are based on estimates in 
the updated Department of Finance April 2002 "Libraries for All" fiscal note.  Cash flow estimates are based 
on the current project schedule for completing Opportunity Fund projects.

Improved Facility
4th Quarter 1999

TBD 
Program: Libraries For All

Opportunity Fund for Neighborhood Library Projects

Project ID: BLOPT

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: In more than one district South ParkNeighborhood Plan:
CitywideLocation:

Limited Tax General Obligation Bonds 0 0 0 0 0 0 0 00
Libraries for All Bond 7 1,994 1,000 1,000 1,000 999 0 6,0000

TOTAL FUNDS 7 1,994 1,000 1,000 1,000 999 0 6,0000
O&M Costs (Savings) 6 1,173 760 1,956 1,454 1,497

50 1,500 1,500 1,500 1,443 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

The original "Libraries for All" program included costs for Library staff planning and administration, but these 
costs were embedded in each of the project budgets.  In order to efficiently manage the program, this project 
was created.  Costs charged against this program include the salaries, benefits, and office supply costs of the 
10-member capital projects staff, as well as pre-bond, debt issuance, and consultant contracts to jump-start the 
program in 1999. These costs amount to slightly less than three percent of program costs and are redistributed 
to the projects as they are completed.  The cost of issuing debt is within this budget. In the project pro-forma, 
$3.9 million is reserved for debt issuance.  Bonds were sold in 1999 and a second bond sale occurred in the 
fall of 2002.  In addition, $71,000 was added in both 2003 and 2004 to this project to cover the Library's 
allocated cost of services provided by the Construction and Consultant Contracting Division in the Department 
of Executive Administration (DEA).

Improved Facility
1st Quarter 1999
4th Quarter 2007

Program: Libraries For All

Project Planning and Management

Project ID: BC31910

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: In more than one district Neighborhood Plan:
CitywideLocation:

Libraries for All Bond 2,510 4,519 783 549 420 0 0 8,7810
Cumulative Reserve Subfund-REET I 5 295 146 0 0 0 0 4460
Private Funding 0 150 0 0 0 294 0 4440
Limited Tax General Obligation Bonds 0 0 100 0 0 0 0 1000

TOTAL FUNDS 2,515 4,964 1,029 549 420 294 0 9,7710
O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

2,000 2,000 2,296 666 294 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project improves the existing Queen Anne Library.  Potential areas of renovation include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are examined for 
potential renovation and upgrade.  An additional $101,000 was approved in 2000 through the Opportunity 
Fund process to relocate staff and public spaces.  The funding for the re-configuration is reported under the 
Opportunity Fund for Neighborhood Libraries project (BLOPT).   In 2002, the Library Board approved a 
budget increase of $10,915 from private funding to supplement the existing art funding.  In 2003, the Library 
Board approved a budget increase of $56,958 from private funding to account for project inflation and 
increased the privately funded art budget by $749 as part of an overall branch project art budget reallocation.  
Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
4th Quarter 2004
2nd Quarter 2006

Program: Libraries For All

Queen Anne Library Renovation

Project ID: BLQNA

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Magnolia/Queen Anne Queen AnneNeighborhood Plan:
400 W GARFIELD STLocation:

Cumulative Reserve Subfund-REET I 0 0 4 105 359 0 0 4680
Private Funding 0 69 0 0 0 0 0 690

TOTAL FUNDS 0 69 4 105 359 0 0 5370
O&M Costs (Savings) 0 0 5 5 5 5

0 73 105 359 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project renovates and expands the existing Rainier Beach Library building by 5,994 square feet to 
provide a total program space of 15,000 square feet.  Potential areas of renovation and expansion include the 
lobby, collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical 
distribution, lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are 
examined for potential renovation and upgrade.  Streeter & Associates is the architectural team.  In 2002, the 
Library Board approved a budget increase of $18,000 in private funding to supplement the existing art 
funding.  Operations and maintenance costs represented below are based on estimates in the updated 
Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
2nd Quarter 2001
1st Quarter 2004

Program: Libraries For All

Rainier Beach Library Expansion

Project ID: B2RBE1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Southeast Rainier BeachNeighborhood Plan:
9125 RAINIER AV SLocation:

Private Funding 312 2,682 0 0 0 0 0 2,9940

TOTAL FUNDS 312 2,682 0 0 0 0 0 2,9940
O&M Costs (Savings) 60 69 71 73 75 77

2,600 82 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project renovates and expands the existing Southwest Library by 7,443 square feet to provide a total 
program space of 15,000 square feet.  Potential areas of renovation and expansion include the lobby, collection 
area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, 
energy and capacity, and telecommunication systems (to enhance Internet access) are examined for potential 
renovation and upgrade.  

The project budget - originally $4,035,000 - has changed as follows: $24,000 was added to supplement 
existing art funding (2002, from private funding); $199,000 was abandoned from the Cumulative Reserve 
Subfund and re-appropriated from the 2002 LTGO Projects Fund (2002); $13,445 was added to correct the 
LTGO appropriation (2003); and $16,208 was added to account for project inflation (approved in 2003 and 
appropriated in 2004, from "Libraries for All" bond interest earnings).  Operations and maintenance costs 
represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for All" 
fiscal note.

Improved Facility
4th Quarter 2002
2nd Quarter 2005

Program: Libraries For All

Southwest Library Expansion

Project ID: BLSWT

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Southwest Westwood & Highland ParkNeighborhood Plan:
9010 35TH AV SWLocation:

2002 LTGO Project Fund 18 2,299 1,930 0 0 0 0 4,2470
Private Funding 0 24 0 0 0 0 0 240
Libraries for All Bond 0 0 16 0 0 0 0 160

TOTAL FUNDS 18 2,323 1,946 0 0 0 0 4,2870
O&M Costs (Savings) 0 56 76 78 80 83

700 3,513 56 0 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project allows for expenses associated with moving and storing library materials while "Libraries for All" 
buildings are under construction, and provides for renovation of temporary branch facilities.  In 2003, the 
budget was increased by $200,000 from "Libraries for All" bond interest earnings to account for higher-than-
anticipated storage costs.  These funds are appropriated in 2004.

Improved Facility
1st Quarter 2002
4th Quarter 2007

Program: Libraries for All

Storage and Transfer of Library Materials

Project ID: BLMOV1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:
CitywideLocation:

Libraries for All Bond 723 352 200 0 0 0 0 1,2750

TOTAL FUNDS 723 352 200 0 0 0 0 1,2750
O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

200 150 100 50 52 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project installs state-of-the-art information technology equipment and high-speed networks in all newly 
constructed, expanded, or renovated branch facilities.  Operations and maintenance costs are included in the 
estimate for operations and maintenance noted in each branch library project description.  In 2003 the budget 
was increased by $6,750,000 from private funds.  The scheduled appropriations and spending plan for these 
funds is described in the fund table below.  Operations and maintenance costs associated with the central 
administration of the enhancements is described in the "Technology Enhancements - Central Library" project.  
Cash flows are based on an estimated timeline for incorporating technology enhancements with "Libraries for 
All" projects.

Improved Facility
4th Quarter 2000
2nd Quarter 2006

Program: Libraries For All

Technology Enhancements - Branches

Project ID: BLBTECH1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: In more than one district Not in a Neighborhood PlanNeighborhood Plan:
CitywideLocation:

Libraries for All Bond 2,001 399 0 0 0 0 0 2,4000
Private Funding 0 0 4,000 2,650 100 0 0 6,7500

TOTAL FUNDS 2,001 399 4,000 2,650 100 0 0 9,1500
O&M Costs (Savings) N/C N/C N/C N/C N/C N/C

Type:
Start Date:
End Date:

This project installs state-of-the-art technology equipment and high speed networks in the newly-constructed 
Central Library. In 2003, the budget was increased by $700,000 from private funds and by $300,000 from 
"Libraries for All" bond interest earnings.  These funds are appropriated in 2004.

Operations and maintenance costs are included in the estimate for operations and maintenance noted on the 
Central Library project description.  Additional operations and maintenance costs associated with the 
administration of the Library’s enhanced technology are represented below and are based on estimates in the 
updated Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
1st Quarter 2002

2nd Quarter 2004
Program: Libraries for All

Technology Enhancements - Central Library

Project ID: BLCTECH1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Downtown Not in a Neighborhood PlanNeighborhood Plan:
1000 4TH AVLocation:

Libraries for All Bond 1,425 1,775 300 0 0 0 0 3,5000
Private Funding 0 0 700 0 0 0 0 7000

TOTAL FUNDS 1,425 1,775 1,000 0 0 0 0 4,2000
O&M Costs (Savings) 304 369 380 391 403 415

1,500 1,275 0 0 0 0 0Cash Flow
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Library

Type:
Start Date:
End Date:

This project renovates the existing University Library building.  Potential areas of renovation include the 
lobby, collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical 
distribution, lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are 
examined for potential renovation and upgrade.  In 2002, the Library Board approved a budget increase of 
$17,103 from private funding to supplement the existing art funding.  In 2003, the Library Board approved a 
budget increase of $21,286 from private funding to account for project inflation and reduced the privately 
funded art budget by $5,439 as part of an overall branch art reallocation.  Operations and maintenance costs 
represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for All" 
fiscal note.

Improved Facility
4th Quarter 2003
2nd Quarter 2005

Program: Libraries For All

University Library Renovation

Project ID: BLUNI

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Northeast Not in a Neighborhood PlanNeighborhood Plan:
5009 ROOSEVELT WY NELocation:

Private Funding 0 53 56 662 0 0 0 7710

TOTAL FUNDS 0 53 56 662 0 0 0 7710
O&M Costs (Savings) 0 5 5 5 5 5

0 109 662 0 0 0 0Cash Flow

Type:
Start Date:
End Date:

This project renovates and expands the existing West Seattle Library building to provide a total program space 
of 9,993 square feet.  Potential areas of renovation and expansion include the lobby, collection area, 
circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy 
and capacity, and telecommunication (to enhance Internet access) systems are examined for potential 
renovation and upgrade.  

The original project budget for the Library was $756,000.  The Library Board has approved the following 
budget increases: $11,664 to supplement the existing art funding (2002 and 2003, from private funding); and 
$1,468,000 to pay for project scope increases, including a meeting room upgrade, window repair and 
renovation, and masonry restoration (2003, $200,000 from private funding and $1,268,000 from "Libraries for 
All" bond interest earnings).  Operations and maintenance costs represented below are based on estimates in 
the updated Department of Finance April 2002 "Libraries for All" fiscal note.

Improved Facility
2nd Quarter 2001
1st Quarter 2004

Program: Libraries For All

West Seattle Library Renovation

Project ID: BLWTS1

LTD 2003 2004 2005 2006 2007 2008 2009 Total

Neighborhood District: Southwest Not in a Neighborhood PlanNeighborhood Plan:
2306 42ND AV SWLocation:

Private Funding 0 212 0 0 0 0 0 2120
Libraries for All Bond 168 1,856 0 0 0 0 0 2,0240

TOTAL FUNDS 168 2,068 0 0 0 0 0 2,2360
O&M Costs (Savings) 21 24 25 25 26 27

2,000 68 0 0 0 0 0Cash Flow
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